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TRI-PARTY AGREEMENT MAJOR MILESTONES

FOR TWRS PROGRAM

0042523

SCHEDULED
COMPLETION

MILESTONE TITLE DATE

• Miti g ate/Resolve Tank Safety Issues 9/2001

• Complete Sing le-Shell Tank ( SST ) Interim Stabilization 9/2000

• Provide Additional Double-Shell Waste Tanks 12/1998
• Double-Shell Tank Space Evaluation 9/1994

(annually
thereafter )

• Comp lete Tank Farm Upgrades 6 / 2005

• Tank Waste Characterization 9/1999
- Issue Tank Characterization Reports for all SSTs and

DSTs ( 177 )

• Complete Closure of All Single-Shell Tank Farms 9/2024
- Develop SST Waste Retrieval Technology 9/1994
- Complete evaluation and testing of sub-surface 9/1997

barriers
- Initiate Full Scale Demonstration of Waste Retrieval 10/1997
- Initiate Tank Waste Retrieval from One SST 12/2003
- Com p lete Waste Retrieval from'All SSTs 9 / 2018

• Complete Pretreatment Processing of Hanford Waste 12/2028
- Start Construction of LLW Pretreatment Facility 11/1998
- Start Hot Operations of LLW Pretreatment Facility 12/2004
- Start Hot Operation of HLW Pretreatment Facility 6/2008

• Complete Vitrification of Hanford High-Level Waste 12/2028
- Initiate Construction of HLW Vitrification Facility 6/2002
- Initiate Hot Operations of HLW Vitrification Facility 12/2009

• Complete Vitrification of Hanford Low-Level Tank Waste 12/2028
- Select Reference Melter 6/1996
- Initiate Construction of LLW Vitrification Facility 12/1997
- Initiate Hot Operations of LLW Vitrification Facility 6/2005

NOTE: See the Tri-Party Agreement Part 1, Amendment 4 for a description of
these milestones and the additional sub-tier milestones.

, I

oF^19y^ o

^^C^^F!? `,; l

•'_azss F^ `-


	1.TIF

